

PlaceMux — Phase 2 Task Brief

AI / ML Engineer · Task 24 · WEEK 6 · PHASE 3

AI / ML ENGINEER

AI-ML COMPLIANCE, SCALE & LAUNCH

Task 24 · Launch Rehearsal

FOCUS

Close the fairness audit and sign off models.

WHAT TO BUILD / COMPLETE

- Fairness close + sign-off

DONE WHEN (DEMOABLE BY END OF TASK)

- Models signed off.